

SEVAGAN_EXECUTION_PLAN.md

Purpose

This file controls HOW the system is built.

Claude uses this document to determine implementation order.

Phase 0

Architecture

Deliverables:

- Solution Architecture
 - ERD
 - API Design
-

Phase 1

Project Setup

Deliverables:

- Monorepo
 - Docker Compose
 - PostgreSQL
 - Redis
-

Phase 2

Database

Deliverables:

- Prisma Models
 - Migrations
-

Phase 3

WhatsApp Integration

Deliverables:

- Webhook
 - Messaging Service
-

Phase 4

Customer Bot

Deliverables:

- Customer Registration
 - Job Creation
 - Tracking
-

Phase 5

Technician Workflow

Deliverables:

- Accept
 - Reject
 - Start
 - Complete
-

Phase 6

Revenue Engine

Deliverables:

- Commission Rules
 - Commission Calculation
 - Settlements
 - Trust Score
-

Phase 7

Assignment Engine

Deliverables:

- Automatic Assignment
 - Reassignment
-

Phase 8

Admin Dashboard

Deliverables:

- Customers
 - Technicians
 - Jobs
 - Revenue
 - Settlements
-

Phase 9

Invoice & Payments

Deliverables:

- PDF Invoice
 - UPI Support
-

Phase 10

AI Dispatcher

Deliverables:

- Intent Detection
 - FAQ
 - Recommendations
-

Phase 11

Reports

Deliverables:

- Revenue Reports
 - Trust Reports
-

Phase 12

Security

Deliverables:

- JWT
 - RBAC
 - Audit
-

Phase 13

Deployment

Deliverables:

- EC2
- Docker
- Monitoring

Each phase contains:

- Objectives
- Deliverables
- Dependencies
- Acceptance Criteria

This file changes when implementation strategy changes.