

SEVAGAN_TASK_BACKLOG.md

Purpose

Tracks implementation tasks.

This is the working document Claude updates every sprint.

Sprint Backlog

TODO

Infrastructure

- ☐ Create monorepo
 - ☐ Configure Docker Compose
 - ☐ Setup PostgreSQL
 - ☐ Setup Redis
-

Database

- ☐ Create customers table
 - ☐ Create technicians table
 - ☐ Create jobs table
 - ☐ Create commission_rules table
 - ☐ Create settlements table
-

WhatsApp

- ☐ Configure webhook
 - ☐ Configure outbound messaging
 - ☐ Create message parser
-

Customer Bot

- ☐ Language selection
 - ☐ Customer registration
 - ☐ Job creation
-

Technician Workflow

- ☐ Accept flow

- [] Reject flow
 - [] Completion flow
-

Revenue Engine

- [] Cash commission
 - [] UPI commission
 - [] Settlement generation
-

Dashboard

- [] Dashboard KPIs
 - [] Customer screen
 - [] Technician screen
 - [] Jobs screen
-

IN PROGRESS

Move active tasks here.

COMPLETED

Move completed tasks here.

RISKS

Document:

- WhatsApp API risks
 - Payment risks
 - Deployment risks
-

TECHNICAL DEBT

Track shortcuts taken during MVP.

FUTURE ENHANCEMENTS

- Multi-city support
- Technician mobile app
- Customer mobile app

- Franchise model
- Dynamic pricing

This file changes daily during development.